



## ADDENDUM #3

### Davie County Park Prequalification

December 3, 2018

The following items are included in this addendum.

1. The Pre-Qualification period is extended through December 17, 2018.
2. Davie Construction will work with subcontractors that are interested in bidding, but haven't yet submitted the pre-qualification package, so that the subs are able to view the bid documents (plans and specs) while the pre-qualification package is being completed and reviewed.
3. The following bid packages **will rebid** as there have been enough modifications to the scope of work to require the package to be bid again.

BP 201 Site Work

BP 202 Landscaping / Seeding

BP 203 Paving (Asphalt Paving and Curb & Gutter)

BP 204 Chain Link Fencing and Gates

BP 205 Site Furnishings (Benches, Bike Racks, Horseshoe and Bocce Equip.)

BP 300 Turnkey Concrete

BP 400 Turnkey Masonry

BP 500 Miscellaneous Steel

BP 600 Wood Framing, Trusses

BP 700 Roofing and Boxing

BP 800 Doors / Frames / Hardware Materials

BP 801 Doors / Frames / Hardware Installation

BP 803 Storefront Framing and Glazing

BP 804 Sunshade / Canopies



BP 900 Drywall (Metal Stud Framing, Drywall, Acoustical Ceilings)

BP 903 Interior and Exterior Painting

BP 1000 Signage

BP 1003 Roof Mounted Screens

BP 1101 Playground Equipment and Construction

BP 1600 Site Electrical Utilities and Systems

4. Bid Packages not listed above have already been bid and accepted by the County/Construction Manager.
5. There are two non-mandatory pre-bid meetings scheduled for 2:00 PM at the site, 150 Southwood Drive, Mocksville. Thursday, December 6th and Tuesday, December 11th.

End of Addendum